COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 27/ 2019

ESTI MATE SUMVARY 10: 23: 23
CONTI D: C22348 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 22348-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 277.0 DAYS TIME ALLOW 12/31/201 FI XED COVPLETI ON DAl
PR US 34 BI G THOWSON CANYON P PERCENT TIME: 119.91 ORI G TI ME ALLOW 12/31/201 FI XED COVPLETI ON DAl

PRQIECT NO ER0341- 099
PR US 34 BI G THOWSON CANYON PACKAGE 5

NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER

CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 02/ 23/ 2019 DATE TI ME STARTED 05/15/2018
160 | NVERNESS DR W STE 110 DATE LET 03/ 28/ 2018 DATE WORK BEGAN 05/ 15/2018
DATE AWARDED 05/01/ 2018 DATE TI ME SToppeD 02/ 15/2019
DATE CONTRACT EXECUTED 05/14/2018 DATE ACCEPTED 02/15/ 2019
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 05/15/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 4,142, 830.58 PARTI Cl PATI NG $  3,529,853.93 $ 208, 478. 96
AWARD PRQJECT AMT:  $  5,973,274.10 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 85. 20% TOTAL EARNI NGS 3,529, 853. 93 208, 478. 96
FUNDS AVAI LABLE: $ 612, 976. 65 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,529, 853. 93 208, 478. 96
TOTAL CLAI MB: $ 0.00 RETAI NAGE -89, 599. 11 -1, 780. 89
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 3, 440, 254. 82 206, 698. 07
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AVDUNT DUE 3, 440, 254. 82 206, 698. 07
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DIE s 206,698.07

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00220

202- 00222

203- 00010

203- 01100

203- 01500

203- 01510

203- 01550

203- 01582

203- 01590

203- 01594

C22348
22348-BI D
ER0341- 099
| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

*Rermoval of Asphalt Mat

Renoval of Detour Pavenent

*Uncl assi fi ed Excavation (Conplete In Place)

Proof Rolling

Bl adi ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
8, 500. 00000
3, 060. 000
sy
9. 00000
910. 000
5%
14. 00000
22, 645. 000
cY
39. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
100. 00000
43. 000
HOUR
200. 00000
5. 000
HOUR
110. 00000
0. 000
HOUR
100. 00000
1. 500
HOUR
100. 00000
0. 000
HOUR

100. 00000

Page 2
ESTI MATE RUN 03/ 27/ 2019
10: 23: 23

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 8, 500. 00

3, 060. 000
0. 000 0. 00

3, 060. 000 27, 540. 00

0. 000
910. 000
910. 000

12,740.00
12, 740. 00

22, 644.000
0. 000 0. 00

22,644.000 883, 116. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

34.500
8. 500
43. 000

1, 700. 00
8, 600. 00

5. 000
0. 000 0. 00
5. 000 550. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
1.500 150. 00
1.500 150. 00

0. 000
0. 000 0.00
0. 000 0.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01597

0065

203- 02330

0070

207- 00405

0075

208- 00002

0080

208- 00023

0085

208- 00035

0090

208- 00036

0095

208- 00041

0100

208- 00045

0105

208- 00046

0110 208-00070

C22348

22348-BID
ER0341- 099

| TEM
DESCRI PTI ON

Pot hol i ng

Laborer

Topsoi

(Speci al)

Erosi on Log Type 1 (12 Inch)

Erosi on Log (Type 3)(12 Inch)

Aggregat e Bag

Aggregat e Bag (Speci al)

Rock Check Dam

Concrete Washout

Structure

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

ESTI MATE NO 0

009

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
250. 00000
191. 000
HOUR
65. 00000
3, 315. 000
cy
53. 00000
440. 000
LF
13. 00000
500. 000
LF
7. 00000
0. 000
LF
12. 00000
192. 000
LF
15. 00000
0. 000
EACH
728. 00000
1. 000
EACH
11, 000. 00000
4. 000
EACH
2, 700. 00000
2.000
EACH

4, 200.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

14. 500
30. 000
44.500

1,632
430.

000
000

2,062. 000

440. 000
0. 000

440. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
4. 000
4.000

2.000
0. 000
2.000
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ESTI MATE RUN 03/ 27/ 2019

1, 950

22,790

2,100

2,880

11, 000

10, 800

.00

00

00

.00

00

.00

00

.00

00

00

.00

10: 23: 23

AMOUNT

2,892

109, 286

5,720

2,100

2,880

11, 000

10, 800

8, 400

.00

50

00

00

00

.00

00

.00

00

00

00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22348-BI D ESTI MATE RUN 03/ 27/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO: 0009 10: 23: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 10. 000 10. 000
cY 0. 000 0. 00
80. 00000 10. 000 800. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0140 208-00301 Tenporary Diversion 312. 000 312. 000
LF 0. 000 0. 00
200. 00000 312. 000 62, 400. 00
0145 208-00303 Tenporary Diversion (Special) 160. 000 160. 000
LF 0. 000 0. 00
380. 00000 160. 000 60, 800. 00
0150 211-03005 Dewat eri ng 1. 000 0.500
LS 0. 000 0. 00
461, 700. 00000 0. 500 230, 850. 00
0155 212-00006 Seeding (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
384. 00000 0. 900 345. 60
0160 212-00012 Seedi ng (Furni shed) 1. 300 1. 300
ACRE 0. 000 0. 00
63. 00000 1.300 81.90
0165 212-00032 Soi | Condi tioning 2.200 2. 200
ACRE 0. 000 0. 00

5, 410. 00000 2.200 11, 902. 00



CONTI D

ROADWAY

CAT NO0200

0170 213-00007

0175

213-00012

0180

217-00000

0185

218- 00000

0190

250- 00110

0195

304- 06011

0200

306- 01000

0205

310- 00610

0210

403- 00720

0215

403-33721

0220 403-34651

C22348
22348-BID
ER0341- 099
| TEM
DESCRI PTI ON

Ml ching (Wod Strand)

Spray-on Mil ch Bl anket

Her bi ci de Treat ment

Noxi ous Weed Managenent

Heal th and Safety Officer

Aggr egat e Base Course (Class 6) (Special)(lnstall

Only)

Recondi tioni ng

* Ful

(8-12")

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Grading S) (75) (PG 58-28)

*Hot M x Asphalt (Gading SX) (50) (PG 64-28)

Dept h Recl amation of Hot M x Asphalt Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

0. 000
ACRE
10, 185. 00000

2. 200

ACRE
4, 950. 00000
0. 000

SY

125. 00000
1. 000

LS

28, 655. 00000

0. 000
HOUR
150. 00000
171. 000
(14
95. 00000
0. 000
SY
3. 00000
0. 000
Sy
6. 50000
361.510
TON
250. 00000
899. 280
TON
121. 00000
125. 680
TON

137. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.200
0. 000
2. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

171. 000
0. 000
171. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

361. 510
0. 000
361. 510

899. 280
0. 000
899. 280

125. 680
0. 000
125. 680
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ESTI MATE RUN 03/ 27/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 23

AMOUNT

10, 890

16, 245

90, 377

108, 812

17,218

.00

00

.00

.00

.00

00

.00

.00

50

88

16



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22348-BI D ESTI MATE RUN 03/ 27/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO: 0009 10: 23: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 504- 06406 *Soi | Nail 1, 730. 000 1, 730. 000
LF 0. 000 0.00
87. 00000 1, 730. 000 150, 510. 00
0230 504-06410 *Verification Testing 2.000 2.000
EACH 0. 000 0. 00
8, 411. 00000 2.000 16, 822. 00
0235 506-00213 Riprap (12 Inch)(lInstall Only) 2,329. 000 1, 681. 000
cY 648. 000 33, 696. 00
52. 00000 2,329. 000 121, 108. 00
0240 506-00227 Riprap (24 Inch) (Install Only) 1, 976. 000 1, 976. 000
cY 0. 000 0. 00
58. 00000 1, 976. 000 114, 608. 00
0241 506-00025 Furn Riprap - Produced 4,247.000 3, 599. 000
cY 648. 000 18, 966. 96
29. 27000 4,247.000 124, 309. 69
0245 506- 00512 Ri prap (12 Inch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0250 506-00524 Ri prap (24 |nch)(Furnish Only) 0. 000 0. 000
TON 0. 000 0.00
59. 00000 0. 000 0. 00
0255 601-01000 Concrete Class B 0. 000 0. 000
cY 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0260 607-11525 Fence (Plastic) 231. 000 231. 000
LF 0. 000 0.00
8. 50000 231. 000 1, 963. 50
0265 607-55041 *Mesh Anchor 1, 560. 000 1, 536. 000
LF 0. 000 0. 00
60. 00000 1, 536. 000 92, 160. 00
0270 607-55103 *Cabl e Net (Special) 892. 000 484. 000
SF 408. 000 39, 576. 00

97. 00000 892. 000 86, 524. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22348-BI D ESTI MATE RUN 03/ 27/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO: 0009 10: 23: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 625-00000 *Construction Surveying 1. 000 0.980
LS 0. 000 0. 00
247, 700. 00000 0.980 242,746. 00
0280 626-00100 *Mobi i zation (without Autopay) 1. 000 0. 950
LS 0. 000 0. 00
414, 843. 00000 0. 950 394, 100. 85
0285 627-00008 Modi fied Epoxy Pavenment Marking 2.000 2.000
GAL 0. 000 0. 00
105. 00000 2.000 210. 00
0290 627-00011 Pavenent Marking Paint (Waterborne) 2.000 2.000
GAL 0. 000 0. 00
50. 00000 2.000 100. 00
0291 627-00070 Preform Thernopl astic Pvnt Mg 54. 000 54. 000
SF 0. 000 0. 00
14. 70000 54. 000 793. 80
0295 630-00000  *Fl agging 1, 328. 000 1, 043. 000
HOUR 285. 000 7,695. 00
27.00000 1, 328. 000 35, 856. 00
0300 630-00007 *Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0305 630-00012 *Traffic Control Management 65. 000 52. 000
DAY 13. 000 11, 050. 00
850. 00000 65. 000 55, 250. 00
0310 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
63. 00000 0. 000 0. 00
0315 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0.00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D: C22348 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22348-BI D ESTI MATE RUN 03/ 27/ 2019
PRQJECT: ER0341- 099 ESTI MATE NO: 0009 10: 23: 23
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630-80371 Reset Concrete Barrier (Tenporary) 156. 000 156. 000
LF 0. 000 0. 00
15. 00000 156. 000 2,340.00
0330 630-80373 Concrete Barrier (Tenporary)(Renove) 516. 000 0. 000
LF 516. 000 7,740.00
15. 00000 516. 000 7,740.00
0335 630-85013 *| npact Attenuator (Tenporary)(Reset Only) 1. 000 1. 000
EACH 0. 000 0. 00
1, 470. 00000 1. 000 1, 470. 00
0340 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 1. 000 0. 000
EACH 1.000 1, 470. 00
1, 470. 00000 1.000 1,470.00
0345 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
114, 400. 00000 1. 000 114, 400. 00
0350 641-10000 *Shotcrete 182. 000 182. 000
SY 0. 000 0. 00
680. 00000 182. 000 123, 760. 00
0355 641-10070  *Shotcrete Scul pting 182. 000 182. 000
SY 0. 000 0. 00
340. 00000 182. 000 61, 880. 00
0360 700-70010 F/ A M nor Contract Revisions 144, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70019 F/ A Asphalt Cenment Cost Adj ustnent 499. 550 499. 550
F A 0. 000 0. 00
1. 00000 499. 550 499. 55
0375 700-70023 F/ A On-The-Job Trai nee 1, 200. 000 485. 000
FA 0. 000 0. 00

1. 00000 485. 000 485. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 9
ESTI MATE RUN 03/ 27/ 2019
10: 23: 23

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

CUMULATI VE
AMOUNT

CONTI D: C22348

PCN: 22348-BID

PRQIECT ER0341- 099

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0380 700-70035 F/A Dillie Dam

F/ A Envi ronnent al

0385 700-70589

0390 700- 71000 CMEC Overrun Pool

Health & Safety Managenent

F A

CAT 0200
PRQIECT TOTAL

100, 000. 000

1. 00000

0. 000

1. 00000

78, 000. 000

1. 00000

CURRENT AMT $ 4,142,830.58$

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000

000
000
000

51, 575.
22, 175.
73, 750.

22,175.00
73, 750. 00

208,478.96 $ 3, 529, 853. 93



